

Daily Delivery Update

Test LOB

24 Jul 2026

Friday

1

Requirements
Received

1

Deliveries
Completed

2

Modules Worked On

0

Bug Fixes

0

Development Items

1

Delayed / At Risk

Requirements Received

High

Development

1. asasas

sasasasasas

Received from asasasasa | Received 16 Jul 2026

Deliveries Completed

Maintenance

1. sasasas

sasasasasa sasa

Received from sasawwqw | Received 24 Jul 2026 | Closed 25 Jul 2026 | wqwqwqwqwqwqw

Delivery Timeline & WIP Updates

Delayed

Maintenance

1. asasasasas (asasasassa)

Received from asasasdwe on 15 Jul 2026

Original due: 23 Jul 2026 -> Revised to: 28 Jul 2026

Revised date approval: Taken (by Ankur sir, on 23 Jul 2026)

asasasasas

Modules Worked On

asasas

sasasas

Report generated on 25 Jul 2026 | 12:15 AM